

Development Review Status

Orange Water and Sewer Authority

Updated: 11/11/16 For more detailed Information, contact Nick Parker at:
Nparker@owasa.org, (919)537-4201

Development Name	Town	Engineer	OWASA Review and Approval						NCDENR DWQ		NCDENR PWS		OWASA Permit			
			Rec'd by	Comments	Rec'd by	Comments	Rec'd by	Comments	OWASA	Submitted	DWQ Approval	Submitted	Authorization	Permit to Construct	Permit to Construct Issued	
			OWASA (1)	Returned (1)	OWASA (2)	Returned (2)	OWASA (3)	Returned (3)	Approval	to DWQ	Received	to PWS	to Construct	Sewer	Water	
AC Hotel	CH	McAdams														
Aquabella Subdivision	CH	Not Applicable														
Arlington Street Water & Sewer	CH	PPA	5/5/2016	5/24/2016					9/14/2016	7/28/2016	9/8/2016	7/28/2016	8/29/2016	9/14/2016	9/14/2016	9/14/2016
AutoZone	CH	LeCraw	1/3/2013	1/16/2013	2/20/2013	2/25/2013	12/21/2013	12/31/2013	6/22/2015	N/A	N/A	6/26/2015	8/5/2015	N/A	N/A	8/11/2015
Booker Creek Road Culvert	CH	WK Dixon	5/11/2016	5/16/2016	5/27/2016	6/14/2016	7/5/2016		8/25/2016	7/15/2016	8/19/2016	N/A	N/A	8/25/2016	8/25/2016	8/25/2016
Bouncing Bulldogs	CH	Ballentine	3/18/2014	3/26/2014	4/23/2014	5/5/2014	10/14/2014	11/4/2014	1/14/2016	N/A	N/A	N/A	N/A	1/14/2016	1/14/2016	1/14/2016
Broad Street Water Line	C	Pennoni	11/23/2015	11/25/2015	12/3/2015	12/9/2015	12/21/2015		1/11/2016	N/A	N/A	1/6/2016	2/2/2016	N/A	N/A	2/5/2016
Carolina Square	CH	Cole Jenest & Stone	7/20/2012	8/1/2012	5/29/2014	6/2/2014	8/7/2014	8/12/2014	5/7/2015	3/2/2015	4/2/2015	3/2/2015	5/6/2015	5/7/2015	5/7/2015	5/7/2015
Carroway Village	CH	McAdams	7/31/2013	8/5/2013	3/3/2014	3/6/2014	6/3/2014	6/10/2014								
Carrboro Town Commons	C	McGill	9/28/2016	9/29/2016					10/20/2016							
Chapel Hill Cooperative Preschool	CH	Philip Post & Associates	8/27/2016	9/8/2016												
Chapel Hill Retirement Residence	CH	EMHT	6/7/2016	6/16/2016	8/7/2016	8/22/2016										
Children's Campus of Chapel Hill	CH	CJT	9/25/2013	10/4/2013	4/1/2014	4/1/2014	7/30/2014	8/13/2014	11/25/2014		N/A		N/A	N/A	N/A	N/A
Claremont South Phase 5	C	Philip Post & Associates	5/12/2015	5/21/2015	6/17/2015	7/8/2015	4/13/2016	4/20/2016	6/10/2016	5/4/2016	6/6/2016	5/4/2016	6/8/2016	6/10/2016	6/10/2016	6/10/2016
Columbia St Annex	CH	CJT	5/9/2014	5/21/2014	10/19/2016	10/27/2016										
Courtyards of Homestead	CH	McAdams	6/13/2014	6/17/2014	12/24/2014	1/8/2015	3/11/2015	3/20/2014	1/11/2016	1/11/2016	2/2/2016	1/11/2016	2/11/2016	2/18/2016	2/18/2016	2/18/2016
CVS Rams Plaza	CH	Kimley-Horn	12/4/2014	12/23/2014	1/13/2015	1/29/2015	2/29/15	3/5/2015	10/22/2015		N/A		10/19/2022	N/A	N/A	10/22/2015
Eastgate Building D	CH	Bohler Engineering	10/6/2015	10/13/2015	10/19/2015	10/20/2015	12/2/2015	12/10/2015	5/18/2016	4/7/2016	5/3/2016	4/7/2016	5/10/2016	5/18/2016	5/18/2016	5/18/2016
Elizabeth Street Duplexes	CH	MANA	12/5/2014	12/6/2014	3/10/2015				4/29/2015	3/25/2015	4/23/2015	N/A	N/A	4/29/2015	N/A	N/A
Euler Sewer Extension	CH	Philip Post & Associates	6/27/2016						7/8/2016	6/28/2016	7/5/2016	N/A	N/A	7/8/2016	N/A	N/A
Evolve 1701 North	CH	Ballentine	6/13/2010	6/29/2010	7/10/2011	7/18/2011	7/31/2014	8/13/2014	6/10/2015	5/7/2015	6/2/2015	5/7/2015	6/10/2015			6/11/2015
Finley Fields South	CH	McAdams	5/2/2016	6/1/2016	8/22/2016	8/24/2016	10/4/2016	10/10/2016	11/8/2016				N/A	N/A	N/A	11/8/2016
Grace Church Expansion	CH	CJT	11/25/2015	12/8/2014	11/30/2015	12/8/2015	1/20/2016	1/26/2016	3/10/2016	N/A	N/A	N/A	N/A	3/10/2016	3/10/2016	3/10/2016
Greene Street Fire Hydrant	CH	Ballentine	3/5/2015						3/16/2015		N/A		N/A	N/A	N/A	N/A
Greenfield Place	CH	Kimley Horne	2/18/2016	2/25/2016	4/12/2016	4/22/2016	5/24/2016	6/2/2016		10/4/2016		10/4/2016				
Hilton Garden Inn - Carrboro	C	Summitt	7/23/2015	8/12/2015	9/11/2015	9/28/2015	10/27/2015									
Inara Court Subdivision	C	Post	11/9/2015	11/18/2015	3/8/2016	3/21/2016	11/9/2016									
Lake Hogan Farm Lot 303	C	Pabst & Hillburn	9/2/2014						9/16/2014	9/16/2014	10/15/2014		N/A	10/21/2014	N/A	N/A
La Residence Fire Line	CH	PPA														
Laurel Hill Rd Sewer Extension	CH	Diehl & Phillips							5/12/2016		5/19/2008		N/A	5/12/2016	5/12/2016	5/12/2016
Lincoln Center Campus Expansion	CH	Timmons														
Lloyd Farm	C	BBM Associates	6/20/2013	7/5/2013	11/18/2013	11/27/2013	3/22/2014	4/9/2014								
McCauley Street Apartments	CH	CJT	4/15/2015	4/20/2015	10/22/2015				11/3/2015		N/A		N/A	11/3/2015	11/3/2015	11/3/2015
Merlin Road Community	CH	Advanced Civil	10/1/2015	10/5/2015	7/11/2016	7/19/2016	10/26/2016									
Murray Hill	CH	McAdams	6/12/2014	6/23/2014	6/30/2014	7/16/2014			7/17/2014	8/7/2014	8/21/2014	8/7/2014	9/12/2014	9/15/2014	9/15/2014	9/15/2014
New Life Church	CH	EarthCentric	9/26/2011	10/5/2011	10/15/2011	11/1/2011	9/15/2012	9/28/2012	6/9/2015	6/24/2015	7/16/2015	6/24/2015	7/27/2015	7/31/2015	7/31/2015	7/31/2015
Preserve at Lake Hogan	C	Veteran	3/29/2016	4/14/2016						1/29/2015		N/A				
PTA Thrift Shop Phase II	C	CJT	8/15/2016	8/24/2016					9/16/2016		N/A		N/A	9/16/2016	9/16/2016	9/16/2016
Purefoy Road Apartments	CH	Coulter Jewell Thames	10/28/2016	11/10/2016												
Old Durham Road Utility Constr	CH	Kimley Horn	6/16/2016	6/28/2016	7/19/2016											
Oxford Reserve	CH	Nau Engineering														
Ramsley Subdivision	CH	Capital Civil Engineering	1/3/2014	1/17/2014	2/28/2014	3/3/2014	3/11/2014	3/24/2014	11/3/2015	9/10/2015	10/14/2015	9/10/2015	10/29/2015	11/3/2015	11/3/2015	11/3/2015
Rams Plaza Outparcel	CH	CJT	1/7/2015	1/7/2015	1/8/2015	1/12/2015	3/30/2015	4/8/2015	3/8/2016	3/7/2016	3/22/2016	N/A	N/A	3/23/2016	3/23/2016	3/23/2016
Sancar Turkish Center	CH	B&F	7/18/2016	7/27/2016												
Shelton Station	CH	CJT	11/26/2012	12/5/2012	2/27/2013	3/21/2013	2/9/2015	2/25/2015	10/27/2015	10/19/2015		10/19/2015	12/1/2015			12/10/2015
Shetley Property Sewer Extension	C	Philip Post & Associates	9/27/2016	10/6/2016	10/12/2016					10/26/2016		N/A	N/A			
Smith Level Road NCDOT	CH	NCDOT	11/2/2011	11/19/2011					3/1/2013			1/15/2013	2/8/2013	NA	NA	3/1/2013
South Green Phase I (Grading)	C	Ballentine	4/5/2014	4/16/2014	11/24/2014	12/9/2014	6/18/2015	6/24/2015	9/14/2015							
South Green Phase II	C	Ballentine	4/5/2014	4/16/2014	11/24/2014	12/9/2014	6/18/2015	6/24/2015								
S.Greensboro St Water Main Repl	C	Ballentine Associates			12/30/2014	1/22/2015			7/8/2016		N/A		N/A	N/A	N/A	7/8/2016
Southern Village Hotel	CH	B&F	12/19/2012	1/3/2013	8/7/2014	8/20/2014	9/11/2014	9/16/2014	3/11/2015	N/A		2/4/2015	3/4/2015			3/11/2015
Stancell Drive Car Wash	CH	McAdams	10/20/2016		9/1/2015	9/9/2015	10/13/2015	10/27/2015								
Station at East 54	CH	McAdams														
Taylor Family Restaurant	CH	EarthCentric	10/20/2015	10/28/2015	1/5/2016	1/13/2016										
The Graduate	CH	McAdams	6/3/2014	6/11/2014	12/14/2014	12/23/2014	8/19/2015									
Timber Hollow Apts Expansion	CH	Civil Consultants	3/13/2014	3/26/2014	4/28/2015	5/12/2015			12/3/2015	N/A	N/A	10/26/2015	11/27/2015	12/4/2015	12/4/2015	12/4/2015
Timberlyne Commerce Park Lot 6	CH	Development Engineering	8/21/2015	9/1/2015					10/6/2015		N/A		N/A	N/A	N/A	N/A
TOC Homestead MU Trail	C	Kimley Horn	4/19/2012	4/26/2012	5/13/2012	5/21/2012	10/26/2012	11/6/2012	3/27/2013	N/A	N/A	N/A	N/A	3/27/2013	N/A	N/A
Tri-City Medical Building	CH	Triangle Site Design														
UNC AA Utility Improvements	CH	AEI	8/16/2016	8/17/2016	10/7/2016				10/20/2016		N/A		N/A	10/20/2016	10/20/2016	10/20/2016
UNC Arts & Sciences Building	CH	Coulter Jewell Thames	12/10/2015	12/15/2015	1/28/2016				3/8/2016		N/A		N/A	N/A	N/A	3/8/2016
UNC Hill Hall	CH	Mulkey	8/6/2015	8/20/2015	9/4/2015		10/6/2015		10/13/2015							
UNC Howell Hall Services	CH	Civil Consultants	10/31/2014	11/3/2014	12/23/2014	1/7/2015	3/31/2015		6/10/2015	N/A	N/A	4/22/2015	6/8/2015	N/A	N/A	6/10/2015
UNC Mary Ellen Jones	CH	Mulkey	11/17/2015	11/18/2015	12/8/2015	12/17/2015	1/22/2016	2/1/2016	5/9/2016		N/A		N/A	5/9/2016	5/9/2016	5/9/2016
UNC Medical D Demolition	CH	Mulkey	8/13/2014	8/15/2014					9/2/2014		N/A		N/A	N/A	N/A	9/15/2014
UNC Pedestrian Improvement Proj	CH	Calyx	10/26/2016						11/1/2016		N/A		N/A	11/1/2016	11/1/2016	11/1/2016
University Presbyterian Church	CH	CJT	6/13/2013	6/24/2013	6/12/2014	6/12/2014	8/7/2014	8/18/2014	6/24/2015	6/16/2015	7/15/2014	6/16/2015	6/23/2015	7/20/2015	7/20/2015	7/6/2015
University Presbyterian Ch FL	CH	CJT	6/13/2013	6/24/2013	6/12/2014	6/12/2014			7/1/2014							
Village Plaza Mixed Use	CH	McAdams	8/11/2014	8/12/2014	9/2/2014	9/8/2014	10/13/2014	10/27/2014	3/3/2015	1/29/2015	3/3/2015	N/A	N/A	3/3/2015	N/A	N/A
Weaver Crossing	CH	McAdams	8/7/2014	8/14/2014	10/9/2014	10/28/2014	5/15/2015	5/27/2015	11/19/2015	10/20/2015	11/17/2015	10/20/2015	11/18/2015	11/19/2015	11/19/2015	11/19/2015
Windsor Circle Sewer	CH	Philip Post & Associates	4/12/2016						6/14/2016	4/15/2016	6/3/2016	N/A	N/A	6/14/2016	N/A	N/A
Zoes Kitchen	CH	BW&A							9/17/2016							
Zoes Kitchen	CH	BW&A							9/17/2016							